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Approve Minutes 

 

Following this sheet are the minutes of the May 7th, 2026 regular meeting. Pending no additions or 

corrections, the following actions are recommended:  

Approve the minutes of the May 7th, 2026 regular meeting of the Souris River Joint Board. 

 

 

 

 

 

  

AGENDA ITEM NO. 3 
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Minutes of Meeting 
Souris River Joint Water Resource Board 

Thursday, May 7, 2026 
  
A regular meeting of the board of directors of the Souris River Joint Water Resource District was called to 
order by Vice Chairman Tom Klein at 4:00 p.m. on Thursday, May 7, 2026, after announcing that a quorum 
was present. The meeting was held in Room 203 of the Minot Auditorium. Joint Board members in 
attendance were Jason Sorenson, Chairman David Ashley, Dan Steinberger and Clif Issendorf. 
 
The Joint Board discussed the proposed Agenda for the meeting. Under Item 6, Ryan Ackerman added the 
Industrial Builders pay Application for VE-1. Also, Item 13 (PER Update) was eliminated. 
 

Jason Sorenson made a motion to approve the updated Agenda. Dan Steinberger seconded the 
motion. The motion passed without opposition.  

 
The draft minutes of the Souris River Joint Board’s regular meeting of April 2, 2026 were discussed.  

 
Jason Sorenson made a motion to approve the minutes of the April 2, 2026 regular meeting. 
Dan Steinberger seconded the motion. The motion passed without opposition.  

 
Ryan Ackerman of Ackerman-Estvold presented the Balance Sheet and Budget Report developed as of 
March 31, 2026, copies of which were included in the April Joint Board Packet.  
 

Dan Steinberger moved to approve the Budget Report. Jason Sorenson seconded the motion. A 
roll call vote was cast. The motion passed without opposition. 

  
The Joint Board next considered six different contract amendments: 
 

1. Barr Engineering is proposing Task Order No. 20 related to design and permitting services for 
MREFPP Phase WC-2. This task order provides a scope of services, anticipated budget, project 
schedule, and USACE 408 efforts. Full details were included in the May Joint Board Packet.  
 

2. Barr Engineering is proposing Task Order No. 22 related to design and permitting services for 
MREFPP Phase WC-4 Segment. This task order provides a scope of services, anticipated budget, 
project schedule, and USACE coordination. Full details were included in the May Joint Board 
Packet. 
 

3. Houston Engineering is proposing Task Order No. 24 related to design and permitting services for 
MREFPP Phase WC-6 Chaparelle Levee. This task order provides scope of work, project schedule, 
and anticipated budget. Full details were included in the May Joint Board Packet. 
 

4. Houston Engineering is proposing Task Order No. 25 related to design and permitting services for 
MREFPP Phase WC-5 Apple Grove Levee. This task order provides scope of work, project schedule, 
and anticipated budget. Full details were included in the May Joint Board Packet. 
 

5. Houston Engineering is proposing Task Order No. 26 related to design and permitting services for 
MREFPP Phase WC-7 Eastside Estates Levee. This task order provides scope of work, project 
schedule, and anticipated budget. Full details were included in the May Joint Board Packet. 
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6. Dwyer Law Office is proposing a 2025-2027 work plan for providing rural (non-Minot) acquisition 
services support. The scope of services is intended to support ongoing project development and 
coordination across multiple project areas where acquisition needs are expected to evolve as 
design progresses. Full details were included in the May Joint Board Packet. 

 
Dan Steinberger moved for the following approvals: 
 

1. Approve Task Order No. 20 with Barr Engineering in the amount not to exceed $6,546,000.00 
and authorize the chairman to sign the agreement on behalf of the SRJB.  
 

2. Approve Task Order No. 22 with Barr Engineering in the amount not to exceed $143,000.00 and 
authorize the chairman to sign the agreement on behalf of the SRJB.  
 

3. Approve Task Order No. 24 with Houston Engineering in the amount not to exceed $242,000.00 
and authorize the chairman to sign the agreement on behalf of the SRJB.  
 

4. Approve Task Order No. 25 with Houston Engineering in the amount not to exceed 
$2,095,000.00 and authorize the chairman to sign the agreement on behalf of the SRJB. 
 

5. Approve Task Order No. 26 with Houston Engineering in the amount not to exceed 
$2,984,000.00 and authorize the chairman to sign the agreement on behalf of the SRJB.  
 

6. Approve the 2025-2027 work plan for rural property acquisitions with Dwyer Law Office in an 
amount not to exceed $300,000.00 and authorize the chairman to sign the agreement on behalf 
of the SRJB.  

 
Jason Sorenson seconded the motion. A roll call vote was cast. The motion passed without opposition. 
 
The Joint Board reviewed and discussed various bills set forth in the May Board Packet totaling 
$1,728,417.69. Vice Chairman Klein opened it up for questions from the Joint Board on each bill being 
considered for approval. On TC Nursery, Dan Steinberger asked where the tree location is located. Jerry 
Bents of Houston Engineering indicated this is the relocation of trees that were located on the MI-5 reach 
on the north side of the roadway on the east end of the project.  
 

Dan Steinberger moved to approve the payment of bills totaling $1,728,417.69. Jason Sorenson 
seconded the motion. A roll call vote was cast. The motion passed without opposition.  

 
The bill to Industrial Builders, Inc. totaling $765,823.39 for VE-1 Velva bridge was also presented for 
approval (same was added due to be submitted late). 
 

Jason Sorenson moved to approve the payment of the Industrial Builders bill totaling 
$765,823.39. Dan Steinberger seconded the motion. A roll call vote was cast. The motion passed 
without opposition.  

 
Ryan Ackerman updated on Phase MI-4. A Project Status Report is contained in the May Board Packet. 
Ryan Ackerman indicated Lieutenant General William H. Graham of USACE recently visited the Minot 
neighborhood and wanted a briefing on flood control. Ryan Ackerman indicated the meeting was heavily 
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focused on cost control and additional dialogue will be forthcoming for securing additional appropriation 
federally for fulfilling the Maple Diversion project. 
 
Jerry Bents of Houston Engineering updated on Phase MI-5. A Project Status Report from Houston 
Engineering is contained in the May Board Packet. Jerry Bents indicated construction close out on this 
phase goes through the end of July, so the remaining punch list items should be completed by that time. 
 
Jerry Bents of Houston Engineering updated the Joint Board on Phase MI-6. A Project Status Report from 
Houston Engineering is contained in the May Board Packet. Jerry Bents indicated work is back running in 
full effect and played a drone video to show the Joint Board updates on this phase. On the Phase MI-6C 
contract, plans and specs are being worked on so that is ready to bid. Dan Steinberger asked whether fuel 
prices spiking has had any impact. Jerry Bents indicated there are no new claims or requests and 
contractually it is not permitted. 
 
Jerry Bents of Houston Engineering provided an update to the Joint Board on Phase MI-8/MI-9. A Project 
Status Report from Houston Engineering is contained in the May Board Packet. Jerry Bents indicated this 
phase is nearing the end of design.  
 
Jason Westbrock of Barr Engineering updated the Joint Board regarding Phase MI-7. A Project Status 
Report is contained in the May Board Packet. Jason Westbrock showed a new drone video to update the 
Joint Board on this phase.  
 
The Joint Board next considered a MI-7F Xcel Energy Utilities Authorization. The SRJB received a statement 
of work request from Xcel Energy for approval to proceed with installation. The SOWR includes the 
electrical service to the new MI-7F restroom and establishes lighting in the northern portion of Roosevelt 
Park similar to the existing lighting prior to project construction. The SOWR is an estimate of preliminary 
cost in the amount of $15,402.91, with no billing at this time. Full details were included in the May Joint 
Board Packet. 
 
The Joint Board further considered MI-7G Xcel Energy Utilities Authorization. The SRJB received a 
statement of work request from Xcel Energy for approval to proceed with installation. The SOWR includes 
the installation of electric to serve the new zoo exhibits. Xcel will bring single phase electrical from an 
existing line located on the south side of Burdick Expressway. Three new transformers will be set in the 
new zoo area to be utilized by the new exhibits. Electrical in the zoo area will be underground. The SOWR 
is an estimate of preliminary cost in the amount of $35,492.29, with no billing at this time. Full details 
were included in the May Joint Board Packet. 
 

Jason Sorenson moved to approve the statement of work request (SOWR) and authorize the 
chairman to sign the agreement on behalf of the SRJB and approve the statement of work 
request (SOWR) and authorize the chairman to sign the agreement on behalf of the SRJB. Dan 
Steinberger seconded the motion. A roll call vote was cast. The motion passed without 
opposition.  

 
Jason Westbrock of Barr Engineering provided an update to the Joint Board regarding WC-1. The Project 
Status Report is contained in the May Board Packet. Jason Westbrock indicated discussions are continuing 
with CP on finalizing the agreements with them and no recent responses have been received. 
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Ryan Ackerman provided the Joint Board with a Rural Program Update. An update memo summarizing 
the current work of the FARM-TW is contained within the May Joint Board Packet. Ryan Ackerman 
indicated the team has been working to get smaller scale projects designed and agreed to by the property 
owners and that work continues. Clif Issendorf asked whether with engineering done on Mr. Hall’s 
property, was that taken into consideration when they are going to back water up for spring runoff, 
summer and fall, which could put water over the dike. Ryan Ackerman indicated he will need to get an 
update on that as he does not know the particulars of that particular site. 
 
Luke Rogers of HDR Engineering provided an update regarding Rural Bridges. A Project Status Report is 
contained in the May Board Packet. On Velva, Luke Rogers provided a drone flight from two weeks ago. 
  
On Mouse River Park, Steven Eberle of Ackerman-Estvold Construction Management provided an update 
to the Joint Board on the Mouse River Park Bridge. An Update Memo regarding Rural Bridges is contained 
in the May Joint Board Packet. Steven Eberle showed a drone flight updating the Joint Board on progress 
on the Mouse River Park Bridge. Dan Steinberger asked about timing. Steven Eberle indicated they are 
still looking at the September timeframe. 
 
The Joint Board took note of future meetings and events as set forth in the May Board Packet. The next 
meeting of the Joint Board is scheduled to commence on Thursday, June 4, 2026 at 4:00 p.m. in Room 203 
of the Minot Auditorium. 
 
In Personal Appearances, Vice Chairman Tom Klein invited any personal appearances to speak to the 
board. Billi Gunderson appeared before the Joint Board to indicate she will no longer be asking for Joint 
Board support. Ms. Gunderson showed photographs of absence of a guard rail, “use at your own risk” 
signage, and other alleged failures to meet ADA requirements. Ms. Gunderson contended safety is not 
being made a priority. Ms. Gunderson provided the Attorney General with evidence that records provided 
were modified on April 28, 2026 after close at city hall where payment was required to receive inspection 
documents. Ms. Gunderson indicated she is invoking her right to fee waiver under N.D.C.C. 44-04-18(2)(g). 
Ms. Gunderson indicated she expects the missing permits for excavation and closing of the sidewalks, 
daily logs for 6 and 7 and the April 10, 2026 records to be released immediately without the illegal 
surcharge. Vice Chairman Tom Klein thanked Ms. Gunderson for her concern. 
 
There being no further business to discuss, Vice Chairman Tom Klein entertained a motion to adjourn. 
 

Jason Sorenson made a motion to adjourn the meeting. Dan Steinberger seconded the motion. 
The motion passed without opposition. 

 
 
       ______________________________________  
       Jack Dwyer     
       Legal Counsel 



 
Budget Report 

Following this sheet is the budget report for April 2026. Pending no additions or corrections, the 

following action is recommended:  

Approve the April budget report as presented. 
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Engineering Contract Amendments 

5a. Task Order 13 CP Analysis – HDR Engineering 

HDR Engineering is proposing Amendment No. 1 to Task Order No. 13.  This is related to continued 

services on the Canadian Pacific Railway Renewal, Replacement Cost Analysis. Details follow this page.  

The following action is recommended: 

Approve Amendment No. 1 To Task Order No. 13 with HDR Engineering in the amount not to 

exceed $18,550.00 and authorize the chairman to sign the agreement on behalf of the SRJB.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

AGENDA ITEM NO. 5 



 
 AMENDMENT TO AGREEMENT (Amendment 1) 
 FOR 
 ENGINEERING SERVICES 
 
WHEREAS: 
 
 HDR ENGINEERING, INC. ("HDR") entered into an Agreement on September 18, 2015, and amended 

that Agreement on July 12, 2018, to perform engineering services for Souris River Joint Board ("SRJB"); 
  
 The SRJB issued a Task Order (TO13) to HDR ENGINEERING, INC. ("HDR") on December 9, 2021, 

to perform services for Souris River Joint Board ("SRJB") on the Canadian Pacific Railway Renewal, 
Replacement Cost Analysis; 

  
 The SRJB desires to amend this Task Order (TO13) with HDR to finalize the cost analysis report; 
 
 HDR is willing to amend the Task Order (TO13). 
 
NOW, THEREFORE, HDR and SRJB do hereby agree: 
 
 The Agreement and the terms and conditions therein shall remain unchanged other than those sections 

and exhibits listed below;   
 
 Section FEE SUMMARY shall be amended as follows: 
 

Amendment 1 increases the total fee from $52,627.00 to $71,177.00 

 
  
IN WITNESS WHEREOF, the parties hereto have executed this Amendment and understand that a Notice to 
Proceed has been issued as of the day and year written below: 
 
 
 HDR ENGINEERING, INC. ("HDR")     Souris River Joint Board ("SRJB") 
 
 
 By:____________________________     By:_______________________________ 
 
 
 Title:___________________________     Title:______________________________ 
 
 
 Date:_________________________ Date:_____________________________   
 

DREEP
Typewritten Text
ND Managing Principal

DREEP
Typewritten Text
May 22, 2026































   
 

Remittance address: 

Barr Engineering Co. 

Lockbox 446104 

PO Box 64825 

St Paul, MN 55164-0825 

FEIN #: 41-0905995 Inc: 1966 

 
Mr. Dave Ashley 
Souris River Joint Board (SRJB) May 12, 2026 
PO Box 1516 Invoice No: 34251005.01 - 73 
Minot, ND 58702  

 
 

Regarding: SRJB Acquisitions 
 

This invoice is for professional services related to the above project. 
 

Total  
Budget 

Current  
Invoice 

Previously 
Invoiced 

Total  
Invoiced 

Remaining 
Budget 

$1,500,000.00  $2,690.00  $1,416,554.93  $1,419,244.93  $80,755.07  
 

Professional Services from April 11, 2026 to May 08, 2026 

Job: NMA Non Minot Acquisition 

Task: 901 Ward County 
Subconsultant Charges 

Subconsultants 
5/11/2026 Ackerman Estvold Eng & Mgmt 315.00 

Consulting Inc 
5/11/2026 Ackerman Estvold Eng & Mgmt 2,375.00 

Consulting Inc 
Subtotal Subconsultant 2,690.00 

Task Subtotal $2,690.00 

 
Job Subtotal $2,690.00 

 
Total this Invoice $2,690.00 

 
 

Current Prior Total Received A/R Balance 

Invoiced to Date 2,690.00 1,416,544.93 1,419,234.93 1,402,785.63 16,449.30 

Outstanding Invoices 

Invoice Date Balance 

71 3/16/2026 2,466.80 
72 4/20/2026 11,292.50 
Total 13,759.30 

Thank you in advance for the prompt processing of this invoice. If you have any questions, please contact Jason Westbrock, your Barr 
project manager, at (701) 255-5472 or email at jwestbrock@barr.com. 

 
 
 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. 
 
 

4300 MarketPointe Drive, Suite 200, Minneapolis, MN 55435  |  952-832-2600  | fax 952-832-2601  | barr.com 

Total this Invoice $2,690.00 

 
 

mailto:jwestbrock@barr.com


Barr Engineering
4300 MarketPointe Drive, Suite 200
Minneapolis, MN  55435

May 11, 2026
Project No: R19076.00
Invoice No: 00022338

Project R19076.00 Ward County Additional Acquisition Support
0.00Total this Project

Project R19076.24 Morris, Steve

Phase 10 Project Administration

Task 003 Project Financial Administration
Professional Personnel

Hours Rate Amount
Administrative 3

Herrmann, Sabrina 1.75 180.00 315.00
Totals 1.75 315.00
Total Labor 315.00

$315.00Total this Task

$315.00Total this Phase

$315.00Total this Project

$315.00TOTAL THIS INVOICE

Authorized By: Date:
Ryan Ackerman

We appreciate your prompt payment. To receive invoices electronically email: ar@ackerman-estvold.com for all future invoices.

5/11/2026



Barr Engineering
4300 MarketPointe Drive, Suite 200
Minneapolis, MN  55435

May 11, 2026
Project No: R22114.00
Invoice No: 00022341

Project R22114.00 BNSF Acquisition Support
Email to: jwestbrock.com & nnypan@barr.com

Phase 10 Project Administration

Task 004 Project/Property Specific Communication
Professional Personnel

Hours Rate Amount
Engineer 5

Amick, Nathan 4.50 250.00 1,125.00
Amick, Nathan Ovt 5.00 250.00 1,250.00

Totals 9.50 2,375.00
Total Labor 2,375.00

$2,375.00Total this Task

$2,375.00Total this Phase

$2,375.00TOTAL THIS INVOICE

Authorized By: Date:
Ryan Ackerman

We appreciate your prompt payment. To receive invoices electronically email: ar@ackerman-estvold.com for all future invoices.

5/11/2026



   
 

Remittance address: 

Barr Engineering Co. 

Lockbox 446104 

PO Box 64825 

St Paul, MN 55164-0825 

FEIN #: 41-0905995 Inc: 1966 

 
Mr. Dave Ashley 
Souris River Joint Board (SRJB) May 12, 2026 
PO Box 1516 Invoice No: 34511010.15 - 93 
Minot, ND 58702  

 

 
Regarding: Work in Credit 
Project 34511010.15 

 

This invoice is for professional services related to the above project. 
 

Total  
Budget 

Current  
Invoice 

Previously 
Invoiced 

Total  
Invoiced 

Remaining 
Budget 

$7,372,000.00  $326,768.88  $6,111,081.24  $6,437,850.12  $934,149.88  
 

Professional Services from April 11, 2026 to May 08, 2026 

Job: WIC Work in Credit 
 

Task: 121 Geotech Modeling 
Labor Charges 

Hours Rate Amount 

Consultant / Advisor 
Theroux, Brent 8.00 220.00 1,760.00 

Engineer / Scientist / Specialist III 
Brandner, Eric 112.00 180.00 20,160.00 
Zadrozny, Katherine 18.00 160.00 2,880.00 

Engineer / Scientist / Specialist II 
Hornbacher, Kyle 52.00 135.00 7,020.00 
Tolkkinen, Anders 8.70 140.00 1,218.00 

198.70 33,038.00 
Subtotal Labor 33,038.00 

Task Subtotal $33,038.00 

 

Task: 301 Structural Plans and Specs 
Labor Charges 

Hours Rate Amount 

Consultant / Advisor 
Nielsen, Paul 30.90 215.00 6,643.50 

Engineer / Scientist / Specialist IV 
Peraaho, Timo 37.80 205.00 7,749.00 

 
 
 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. 
 
 

4300 MarketPointe Drive, Suite 200, Minneapolis, MN 55435  |  952-832-2600  | fax 952-832-2601  | barr.com 

Total this Invoice $326,768.88 

 
 



Project 34511010.15 Work in Credit Invoice 93 
 
 

Technician I 
Welton, Matthew 17.00 80.00 1,360.00 

85.70 15,752.50 
Subtotal Labor 15,752.50 

Task Subtotal $15,752.50 

 

Task: 320 River Closure Design 
Labor Charges 

Hours Rate Amount 

Vice President 
Sobiech, Scott 6.30 235.00 1,480.50 

Consultant / Advisor 
Nielsen, Paul 141.70 215.00 30,465.50 
Thomasma, Cordelle 2.00 225.00 450.00 

Engineer / Scientist / Specialist III 
Preiner, Darren 28.30 165.00 4,669.50 

Engineer / Scientist / Specialist II 
Austin-Petersen, Andrew 3.00 150.00 450.00 

Technician IV 
Jouppe, Max 3.00 160.00 480.00 

Support Personnel I 
Olson, Kathy .50 80.00 40.00 

184.80 38,035.50 
Subtotal Labor 38,035.50 

Task Subtotal $38,035.50 

 

Task: 420 Civil Design 
Labor Charges 

Hours Rate Amount 

Vice President 
Sobiech, Scott 11.30 235.00 2,655.50 

Engineer / Scientist / Specialist IV 
Peterson, Matthew 22.60 205.00 4,633.00 

Engineer / Scientist / Specialist III 
Dougherty, Brendan 3.40 170.00 578.00 

Engineer / Scientist / Specialist II 
Tolkkinen, Anders 60.10 140.00 8,414.00 

97.40 16,280.50 
Subtotal Labor 16,280.50 

Task Subtotal $16,280.50 

 

Task: 520 Environmental SEA 
Labor Charges 

Hours Rate Amount 

Vice President 
Sobiech, Scott 1.00 235.00 235.00 

1.00 235.00 
Subtotal Labor 235.00 

Task Subtotal $235.00 

 

Task: 525 Permitting 

 
Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 2 
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Project 34511010.15 Work in Credit Invoice 93 
 
 

Labor Charges 

Hours Rate Amount 

Engineer / Scientist / Specialist III 
Vecchi, Anthony 1.00 155.00 155.00 

Engineer / Scientist / Specialist II 
Brunton, Ann 6.60 135.00 891.00 

Engineer / Scientist / Specialist I 
Moffitt, Carter 23.80 125.00 2,975.00 

Support Personnel III 
Ungar, Lisa .20 155.00 31.00 

Support Personnel II 
McCormick, Carolyn 2.10 130.00 273.00 

33.70 4,325.00 
Subtotal Labor 4,325.00 

Task Subtotal $4,325.00 

 

Task: 621 BDR-Geotech 
Labor Charges 

Hours Rate Amount 

Engineer / Scientist / Specialist II 
Niess, Megan 5.50 140.00 770.00 

5.50 770.00 
Subtotal Labor 770.00 

Task Subtotal $770.00 

 

Task: 622 BDR-H&H 
Labor Charges 

Hours Rate Amount 

Vice President 
Waln, Joseph 53.10 220.00 11,682.00 

Engineer / Scientist / Specialist III 
Tsakiris, Achilleas 3.70 170.00 629.00 
Vecchi, Anthony 28.90 155.00 4,479.50 

Engineer / Scientist / Specialist II 
Austin-Petersen, Andrew 65.20 150.00 9,780.00 
Brunton, Ann 27.90 135.00 3,766.50 
Geyer, Jill 36.30 140.00 5,082.00 
Niess, Megan 13.60 140.00 1,904.00 

Engineer / Scientist / Specialist I 
Cristobal, Emily 8.00 115.00 920.00 
Hayter, Lindsey 5.20 125.00 650.00 
Kraft, Lily 136.30 125.00 17,037.50 
Moffitt, Carter 75.30 125.00 9,412.50 

453.50 65,343.00 
Subtotal Labor 65,343.00 

Task Subtotal $65,343.00 

 

Task: 623 BDR-Structural 
 
 
 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 3 
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Project 34511010.15 Work in Credit Invoice 93 
 
 

Labor Charges 

Hours Rate Amount 

Engineer / Scientist / Specialist III 
Seidler, Kyle 5.90 180.00 1,062.00 

5.90 1,062.00 
Subtotal Labor 1,062.00 

Task Subtotal $1,062.00 

 

Task: 624 BDR-Civil 
Labor Charges 

Hours Rate Amount 

Vice President 
Sobiech, Scott 1.30 235.00 305.50 

1.30 305.50 
Subtotal Labor 305.50 

Task Subtotal $305.50 

 

Task: 625 BDR- Mechanical 
Labor Charges 

Hours Rate Amount 

Consultant / Advisor 
Mickelson, David 4.00 215.00 860.00 

4.00 860.00 
Subtotal Labor 860.00 

Task Subtotal $860.00 

 

Task: 626 BDR-Electrical 
Labor Charges 

Hours Rate Amount 

Engineer / Scientist / Specialist IV 
Warner, Troy 66.20 205.00 13,571.00 

Engineer / Scientist / Specialist I 
Geray, Ethan 5.00 115.00 575.00 

Technician II 
Durham, Mark 26.50 105.00 2,782.50 

97.70 16,928.50 
Subtotal Labor 16,928.50 

Task Subtotal $16,928.50 

 

Task: 629 BDR-OPC 
Labor Charges 

Hours Rate Amount 

Engineer / Scientist / Specialist III 
Dougherty, Brendan 1.30 170.00 221.00 

1.30 221.00 
Subtotal Labor 221.00 

Task Subtotal $221.00 

 

Task: 630 GIS 
 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 4 
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Project 34511010.15 Work in Credit Invoice 93 
 
 

Labor Charges 

Hours Rate Amount 

Engineer / Scientist / Specialist II 
Vosejpka, Joshua 29.00 130.00 3,770.00 

29.00 3,770.00 
Subtotal Labor 3,770.00 

Task Subtotal $3,770.00 

 

Task: 722 Specifications 
Labor Charges 

Hours Rate Amount 

Vice President 
Kretschmer, Mark 25.80 230.00 5,934.00 
Sobiech, Scott 1.30 235.00 305.50 

Engineer / Scientist / Specialist III 
Leier, Rachel 2.50 170.00 425.00 

Engineer / Scientist / Specialist II 
Dickson, Joelle .20 140.00 28.00 

Engineer / Scientist / Specialist I 
Miller, Christy 42.80 120.00 5,136.00 

Support Personnel II 
Wobbe-Espinoza, Nicole 6.90 130.00 897.00 

79.50 12,725.50 
Subtotal Labor 12,725.50 

Task Subtotal $12,725.50 

 

Task: 728 QAQC - 90% 
Labor Charges 

Hours Rate Amount 

Consultant / Advisor 
Theroux, Brent 1.00 220.00 220.00 

1.00 220.00 
Subtotal Labor 220.00 

Task Subtotal $220.00 

 

Task: 820 Project Management Design Team 
Labor Charges 

Hours Rate Amount 

Vice President 
Sobiech, Scott 13.90 235.00 3,266.50 
Westbrock, Jason 49.00 280.00 13,720.00 

62.90 16,986.50 
Subtotal Labor 16,986.50 

Task Subtotal $16,986.50 

 

Task: 821 Coordination 
Labor Charges 

Hours Rate Amount 

Vice President 
Kretschmer, Mark 6.40 230.00 1,472.00 
Sobiech, Scott 4.30 235.00 1,010.50 

 
Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 5 
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Project 34511010.15 Work in Credit Invoice 93 

Westbrock, Jason 22.00 280.00 6,160.00 
Engineer / Scientist / Specialist III 

Conley, Tyler 4.80 165.00 792.00 
Engineer / Scientist / Specialist II 

Gradin, Alexa .70 150.00 105.00 
38.20 9,539.50 

Subtotal Labor 9,539.50 

Task Subtotal $9,539.50 

 

Task: 920 Ackerman 
Subconsultant Charges 

Subconsultants 
5/11/2026 Ackerman Estvold Eng & Mgmt 90,370.88 

Consulting Inc 
Subtotal Subconsultant 90,370.88 

Task Subtotal $90,370.88 

 
Job Subtotal $326,768.88 

 
Total this Invoice $326,768.88 

 
Outstanding Invoices 

Invoice Date Balance 

91 3/16/2026 213,415.50 
92 4/20/2026 357,724.51 
Total 571,140.01 

 
 

Thank you in advance for the prompt processing of this invoice. If you have any questions, please contact Jason Westbrock, 
your Barr project manager, at (701) 255-5472 or email at jwestbrock@barr.com. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 6 
 
 

4300 MarketPointe Drive, Suite 200, Minneapolis, MN 55435  |  952-832-2600  | fax 952-832-2601  | barr.com 

mailto:jwestbrock@barr.com


Barr Engineering
4300 MarketPointe Drive, Suite 200
Minneapolis, MN  55435

May 11, 2026
Project No: R18062.01
Invoice No: 00022337

Project R18062.01 MREFPP_WIC_TaskOrderACK-09
Email to: AccountsPayableInvoices@barr.com & jwestbrock@barr.com

Phase 01 Mitigation
Professional Personnel

Hours Rate Amount
Engineer 1

Repnow, Dane 141.75 165.00 23,388.75
Repnow, Dane Ovt 10.75 165.00 1,773.75

Engineer 3
Lavachek, Emma 32.50 205.00 6,662.50

Engineer 6
Fornshell, Aaron 4.50 275.00 1,237.50
Samson, Patrick .75 275.00 206.25

Technician 2
Paszek, Samuel 42.25 125.00 5,281.25
Paszek, Samuel Ovt .25 187.50 46.88

Totals 232.75 38,596.88
Total Labor 38,596.88

$38,596.88Total this Phase

Phase 02 Interior Drainage
Professional Personnel

Hours Rate Amount
Engineer 2

JAKARIA, MD 40.00 185.00 7,400.00
Engineer 3

Lavachek, Emma 31.50 205.00 6,457.50
Lavachek, Emma Ovt .50 205.00 102.50
Weber, Dylan 70.50 205.00 14,452.50

Totals 142.50 28,412.50
Total Labor 28,412.50

$28,412.50Total this Phase

Phase 06 Real Estate
Professional Personnel

Hours Rate Amount
Engineer 3

Lavachek, Emma 11.00 205.00 2,255.00
Lavachek, Emma Ovt 2.00 205.00 410.00

We appreciate your prompt payment. To receive invoices electronically email: ar@ackerman-estvold.com for all future invoices.



Project 00022337R18062.01 MREFPP_WIC_TaskOrderACK-09 Invoice

Engineer 6
Samson, Patrick 2.00 275.00 550.00

Totals 15.00 3,215.00
Total Labor 3,215.00

Consultants
Ackerman Surveying & Associates, Inc.

4/16/2026 Ackerman Surveying & 
Associates, Inc.

Professional Services Inv 
#13886

6,534.00

5/8/2026 Ackerman Surveying & 
Associates, Inc.

Professional Services Inv# 
13916

3,297.50

Total Consultants 9,831.50 9,831.50

$13,046.50Total this Phase

Phase 07 6th Street Pump Station

Task 001 Architectural
Professional Personnel

Hours Rate Amount
Architect 1

Meier, Mitch 3.50 160.00 560.00
Architect 5

Kramer, Paul 3.25 270.00 877.50
Kramer, Paul Ovt 1.00 270.00 270.00

Totals 7.75 1,707.50
Total Labor 1,707.50

$1,707.50Total this Task

Task 002 Civil Site Design
Professional Personnel

Hours Rate Amount
Engineer 1

Markle, Walter 29.00 165.00 4,785.00
Markle, Walter Ovt 9.00 165.00 1,485.00

Engineer 6
Samson, Patrick 8.50 275.00 2,337.50

Totals 46.50 8,607.50
Total Labor 8,607.50

$8,607.50Total this Task

$10,315.00Total this Phase

$90,370.88TOTAL THIS INVOICE

Authorized By: Date:
Ryan Ackerman

Page 2We appreciate your prompt payment. To receive invoices electronically email: ar@ackerman-estvold.com for all future invoices.

5/11/2026











   
 

Remittance address: 

Barr Engineering Co. 

Lockbox 446104 

PO Box 64825 

St Paul, MN 55164-0825 

FEIN #: 41-0905995 Inc: 1966 

 
Mr. Dave Ashley 
Souris River Joint Board (SRJB) May 12, 2026 
PO Box 1516 Invoice No: 34511018.05 - 43 
Minot, ND 58702  

 
 

 
Regarding: BU-1D ESDC 

 

This invoice is for professional services related to the above project. 
 

Total  
Budget 

Current  
Invoice 

Previously 
Invoiced 

Total  
Invoiced 

Remaining 
Budget 

$4,374,200.00  $4,967.25  $4,358,936.74  $4,363,903.99  $10,296.01  
 

Professional Services from April 11, 2026 to May 08, 2026 

Job: CLOS Closeout Activities 
 

Task: 300 FEMA Certification 
Labor Charges 

Hours Rate Amount 

Vice President 
Kretschmer, Mark 6.90 230.00 1,587.00 

6.90 1,587.00 
Subtotal Labor 1,587.00 

Task Subtotal $1,587.00 

 
Job Subtotal $1,587.00 

 

Job: CORD Coordination 
 

Task: 804 Project Management Activities 
Labor Charges 

Hours Rate Amount 

Vice President 
Kretschmer, Mark 4.60 230.00 1,058.00 

Engineer / Scientist / Specialist III 
Conley, Tyler 1.00 165.00 165.00 
Dougherty, Brendan 7.80 170.00 1,326.00 

13.40 2,549.00 
Subtotal Labor 2,549.00 

Task Subtotal $2,549.00 

 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. 
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Total this Invoice $4,967.25 

 
 



Project 34511018.05 BU-1D ESDC Invoice 43 
 
 

Job Subtotal $2,549.00 

 

Job: SUBS Subconsultants 
 

Task: 900 Ackerman 
Subconsultant Charges 

Subconsultants 
5/11/2026 Ackerman Estvold Eng & Mgmt 418.75 

Consulting Inc 
5/11/2026 Ackerman Estvold Eng & Mgmt 412.50 

Consulting Inc 
Subtotal Subconsultant 831.25 

Task Subtotal $831.25 

 
Job Subtotal $831.25 

 
Total this Invoice $4,967.25 

 
Outstanding Invoices 

Invoice Date Balance 

41 3/16/2026 17,644.00 
42 4/20/2026 7,921.50 
Total 25,565.50 

 

Thank you in advance for the prompt processing of this invoice. If you have any questions, please contact Jason Westbrock, 
your Barr project manager, at (701) 255-5472 or email at jwestbrock@barr.com. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 2 
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Barr Engineering
4300 MarketPointe Drive, Suite 200
Minneapolis, MN  55435

May 11, 2026
Project No: R20047.00
Invoice No: 00022339

Project R20047.00 MREFPP BU-1B Construction
Email to: jwestbrock@barr.com & nnypan@barr.com

Phase 59 Project Management
Professional Personnel

Hours Rate Amount
Engineer 4

Ploof, Kevin 1.25 225.00 281.25
Engineer 6

Samson, Patrick .50 275.00 137.50
Totals 1.75 418.75
Total Labor 418.75

$418.75Total this Phase

$418.75TOTAL THIS INVOICE

Authorized By: Date:
Ryan Ackerman

We appreciate your prompt payment. To receive invoices electronically email: ar@ackerman-estvold.com for all future invoices.

5/11/2026



Barr Engineering
4300 MarketPointe Drive, Suite 200
Minneapolis, MN  55435

May 11, 2026
Project No: R22030.00
Invoice No: 00022340

Project R22030.00 MREFPP BU-1D Construction
Email to: AccountsPayableInvoices@barr.com & jwestbrock@barr.com

Phase 55 Public Outreach
Professional Personnel

Hours Rate Amount
Engineer 6

Samson, Patrick 1.50 275.00 412.50
Totals 1.50 412.50
Total Labor 412.50

$412.50Total this Phase

$412.50TOTAL THIS INVOICE

Authorized By: Date:
Ryan Ackerman

We appreciate your prompt payment. To receive invoices electronically email: ar@ackerman-estvold.com for all future invoices.

5/11/2026



   
 

Remittance address: 

Barr Engineering Co. 

Lockbox 446104 

PO Box 64825 

St Paul, MN 55164-0825 

FEIN #: 41-0905995 Inc: 1966 

 
Mr. Dave Ashley 
Souris River Joint Board (SRJB) May 12, 2026 
PO Box 1516 Invoice No: 34511010.22 - 28 
Minot, ND 58702  

 
 

 
Regarding: MI-7 Engineering Services During Construction 
Task Order 18 

 
This invoice is for professional services related to the above project. 

 
Total  

Budget 
Current  
Invoice 

Previously 
Invoiced 

Total  
Invoiced 

Remaining 
Budget 

$7,064,000.00  $124,725.50  $6,659,113.94  $6,783,839.44  $280,160.56  
 
 

Professional Services from April 11, 2026 to May 08, 2026 

Job: CORD Coordination 
 

Task: 801 SRJB Coordination 
Labor Charges 

Hours Rate Amount 

Vice President 
Westbrock, Jason 11.00 280.00 3,080.00 

Engineer / Scientist / Specialist II 
Metzger, Brianna 2.40 130.00 312.00 

13.40 3,392.00 
Subtotal Labor 3,392.00 

Task Subtotal $3,392.00 

 

Task: 804 PM Activities 
Labor Charges 

Hours Rate Amount 

Vice President 
Kretschmer, Mark .90 230.00 207.00 
Macejkovic, Julia .50 230.00 115.00 

Engineer / Scientist / Specialist IV 
Brockamp, Patrick 2.30 185.00 425.50 

Support Personnel II 
Nypan, Nyssa 2.10 125.00 262.50 

5.80 1,010.00 
Subtotal Labor 1,010.00 

 
 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. 
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Total this Invoice $124,725.50 

 
 



Project 34511010.22 MI-7 Engineering Services During Constru Invoice 28 
 
 

Task Subtotal $1,010.00 

 
Job Subtotal $4,402.00 

 

Job: FLD Field Engineering 
 

Task: 301 Structural Obs 
Labor Charges 

Hours Rate Amount 

Engineer / Scientist / Specialist III 
Seifert, Derek 1.00 160.00 160.00 

1.00 160.00 
Subtotal Labor 160.00 

Task Subtotal $160.00 

 

Task: 303 Geotechnical Instrumentation 
Labor Charges 

Hours Rate Amount 

Engineer / Scientist / Specialist III 
Erickson, Jacob 11.30 160.00 1,808.00 

11.30 1,808.00 
Subtotal Labor 1,808.00 

Task Subtotal $1,808.00 

 
Job Subtotal $1,968.00 

 

Job: OFF Office Engineering 
 

Task: 101 RFIs 
Labor Charges 

Hours Rate Amount 

Vice President 
Erickson, Brigham .40 225.00 90.00 

.40 90.00 
Subtotal Labor 90.00 

Task Subtotal $90.00 

 

Task: 102 Submittals 
Labor Charges 

Hours Rate Amount 

Vice President 
Rayda, Ryan .90 245.00 220.50 
Westbrock, Jason 12.50 280.00 3,500.00 

Consultant / Advisor 
Mickelson, David 2.90 215.00 623.50 
Ziemer, Mark 1.30 245.00 318.50 

Engineer / Scientist / Specialist IV 
Feil, Courtney 1.00 185.00 185.00 

Engineer / Scientist / Specialist III 
Dougherty, Brendan .20 170.00 34.00 
Seifert, Derek .50 160.00 80.00 
Vermace, Charles 22.20 165.00 3,663.00 

 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 2 
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Project 34511010.22 MI-7 Engineering Services During Constru Invoice 28 

Engineer / Scientist / Specialist II 
Heidbrink, Spencer .60 150.00 90.00 

Support Personnel II 
Scanlon, Michelle 12.90 130.00 1,677.00 

55.00 10,391.50 
Subtotal Labor 10,391.50 

Task Subtotal $10,391.50 

 

Task: 103 Change Directives 
Labor Charges 

Hours Rate Amount 

Consultant / Advisor 
Ziemer, Mark .50 245.00 122.50 

.50 122.50 
Subtotal Labor 122.50 

Task Subtotal $122.50 

 

Task: 105 Drawing Updates 
Labor Charges 

Hours Rate Amount 

Vice President 
Rayda, Ryan 7.80 245.00 1,911.00 

Consultant / Advisor 
French, Jennifer 1.00 210.00 210.00 

Engineer / Scientist / Specialist IV 
Feil, Courtney 2.00 185.00 370.00 
Moynihan, Brian 11.00 190.00 2,090.00 

Engineer / Scientist / Specialist II 
Carter, Anna 6.00 145.00 870.00 

Engineer / Scientist / Specialist I 
Anderson, David .50 125.00 62.50 

Technician III 
Gjerde, Christopher 25.00 140.00 3,500.00 

Technician II 
Spieker, Michelle 2.20 115.00 253.00 

55.50 9,266.50 
Subtotal Labor 9,266.50 

Task Subtotal $9,266.50 

 
Job Subtotal $19,870.50 

 

Job: SUBS Subconsultants 
 

Task: 900 Ackerman 
Subconsultant Charges 

Subconsultants 
5/11/2026 Ackerman Estvold Eng & Mgmt 95,041.00 

Consulting Inc 
Subtotal Subconsultant 95,041.00 

Task Subtotal $95,041.00 

 

Task: 901 Materials Testing 
 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 3 
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Project 34511010.22 MI-7 Engineering Services During Constru Invoice 28 
 
 

Subconsultant Charges 

Subconsultants 
12/31/2025 Material Testing Services LLC 2,793.00 
4/30/2026 Material Testing Services LLC 651.00 

Subtotal Subconsultant 3,444.00 

Task Subtotal $3,444.00 

 
Job Subtotal $98,485.00 

 
Total this Invoice $124,725.50 

 
Outstanding Invoices 

Invoice Date Balance 

26 3/16/2026 137,288.24 
27 4/20/2026 84,782.75 
Total 222,070.99 

 

Thank you in advance for the prompt processing of this invoice. If you have any questions, please contact Jason Westbrock, 
your Barr project manager, at (701) 255-5472 or email at jwestbrock@barr.com. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Terms: Due upon receipt. 1 1/2% per month after 30 days. Please refer to the contract if other terms apply. Page 4 
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Dwyer Law Office PLLC
5306 51st Ave S, Suite B
Fargo, ND 58104
701.235.2040
taylor@dwyerlawnd.com

INVOICE
Invoice # 16646

Date: 05/12/2026
Due On: 06/11/2026

Souris River Joint Board

General Legal / Accounting

Type Date Attorney Description Quantity Rate Total

Service 04/01/2026 LM Emails on SRJB meeting. 0.20 $385.00 $77.00

Service 04/01/2026 TO Enter coding from Ashley; request
Dave's approval. Emails on check.

0.90 $95.00 $85.50

Service 04/02/2026 LM Emails on SRJB matters; work on
SRJB reconciliation.

0.80 $385.00 $308.00

Service 04/02/2026 TO Send email to Ashley, review
adjusting journal entries.

1.30 $95.00 $123.50

Service 04/02/2026 JD Attend board meeting virtually. 0.60 $385.00 $231.00

Service 04/03/2026 LM Draft SRJB regular meeting minutes;
emails on SRJB matters.

1.30 $385.00 $500.50

Service 04/06/2026 LM Emails with Sabrina; provide signed
March minutes and draft April
minutes.

0.20 $385.00 $77.00

Service 04/06/2026 TO Emails on SRJB matters. 0.20 $95.00 $19.00

Service 04/07/2026 TO Work on journal entries for audit. Print
and cut checks.

1.90 $95.00 $180.50

Service 04/09/2026 TO Work on Audit. Scan and send ACH
to Ashley. Create trial balance for
2023.

0.40 $95.00 $38.00

Service 04/09/2026 LM Emails on SRJB matters. 0.20 $385.00 $77.00

Service 04/10/2026 TO Enter coding. 0.20 $95.00 $19.00

Service 04/13/2026 TO Scan and send documents to Ashley.
Send mail.

0.20 $95.00 $19.00

Page 1 of 2



Service 04/13/2026 LM Emails on SRJB matters. 0.20 $385.00 $77.00

Service 04/14/2026 TO Email re: audit. 0.20 $95.00 $19.00

Service 04/15/2026 JD Coordinate proposal for acquisitions. 0.20 $385.00 $77.00

Service 04/16/2026 TO Fwd emails to Ashley. Re-issue
check; Call bank. Prepare proposal.

0.60 $95.00 $57.00

Service 04/16/2026 LM Emails on SRJB accounting and
condemnation matters.

0.30 $385.00 $115.50

Expense 04/16/2026 JM Reimbursable expenses: Certified
mail: William Stolt

1.00 $13.10 $13.10

Service 04/20/2026 LM Emails on SRJB matters. 0.20 $385.00 $77.00

Service 04/20/2026 TO Request approval for Verizon bill.
Enter into system. Enter coding.

0.50 $95.00 $47.50

Service 04/21/2026 TO Email re: Audit; print and cut check.
Print bills.

1.50 $95.00 $142.50

Service 04/21/2026 LM Review incoming agenda for SRJB
special meeting on 4/24; prepare
notice of meeting and circulate to all
interested parties; review acquisition
work plan.

1.30 $385.00 $500.50

Service 04/23/2026 TO Email to Ashley; work on audit
entries. Enter coding.

0.40 $95.00 $38.00

Service 04/23/2026 LM Emails on SRJB matters. 0.20 $385.00 $77.00

Service 04/24/2026 LM Emails with Sabrina; prepare SRJB
minutes for 4/24/26 special meeting;
draft to JPD.

0.80 $385.00 $308.00

Service 04/28/2026 TO Email to Ashley. Work on audit. Enter
coding.

0.70 $95.00 $66.50

Service 04/28/2026 LM Emails on SRJB matters. 0.20 $385.00 $77.00

Service 04/29/2026 LM Emails on SRJB matters; work on
SRJB reconciliation.

1.00 $385.00 $385.00

Subtotal $3,832.60

Administration Fee (2.5%) $95.82

Total $3,928.42

Please make all amounts payable to: Dwyer Law Office PLLC

Please pay by due date.
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Dwyer Law Office PLLC
5306 51st Ave S, Suite B
Fargo, ND 58104
701.235.2040
taylor@dwyerlawnd.com

INVOICE
Invoice # 16647

Date: 05/12/2026
Due On: 06/11/2026

Souris River Joint Board

Gunderson Open Record Request

Type Date Attorney Description Quantity Rate Total

Service 04/24/2026 JD Review emails relating to Billi
Gunderson's open records request.
Draft email to Ryan Ackerman.

0.60 $415.00 $249.00

Service 04/24/2026 JD Draft legal memo email to SRJB
consultants.

3.00 $415.00 $1,245.00

Service 04/27/2026 JD Gunderson open records request.
Phone call to Sabrina Herrmann.
Phone calls and emails to Nick
Schmitz.

0.50 $415.00 $207.50

Service 04/28/2026 JD Emails with Sabrina. Teams call with
Sabrina. Draft email responses.

0.80 $415.00 $332.00

Service 04/30/2026 MH Conference with JPD. Legal research. 0.80 $295.00 $236.00

Service 04/30/2026 JD Emails and phone call with Sabrina.
Meeting with Maggie.

1.00 $415.00 $415.00

Subtotal $2,684.50

Administration Fee (2.5%) $67.11

Total $2,751.61

Please make all amounts payable to: Dwyer Law Office PLLC

Please pay by due date.

Page 1 of 1



Shane C. Goettle                                                                                                                        May 26, 2026 

Goettle Law, PLLC 

P.O. Box 572 

Mandan, ND 58554 

Cell: 701-426-0576 

Email: shane@goettlelaw.com 

  

For:  Board  Attorney per agreement effective May 1, 2026 

 

Bill To: 

Souris River Joint Board 

Attn:  Project Administrator 

P.O. Box 1516 

Minot, ND 58702 

E-mail: ryan.ackerman@ackerman-estvold.com 
 

 

DESCRIPTION AMOUNT 

     May 2026 Retainer (due May 1, 2026)         $             1,666 

  

     June 2026 Retainer (due June 1, 2026)         $             1,666 

  

    Total Due         $          3,332 

 
 
 
 
Make checks payable to “Goettle Law, PLLC” 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Thank you for your business! 
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Phase MI-4, MI-5, MI-6, & MI-8/9 Updates 

 

Following this sheet is a memo summarizing the current work being completed by the Houston 

Engineering team.  

7a. Memorandum of Agreement – The City of Minot 

The City of Minot is proposing a memorandum of agreement to address the additional costs associated 

with construction of a roundabout in lieu of a standard intersection. The city agrees to pay one hundred 

percent of the incremental costs associated with implementation of the roundabout. Full details follow 

this page.  

The following action is recommended: 

Approve the memorandum of agreement and authorize the chairman to sign the agreement 

on behalf of the SRJB.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

AGENDA ITEM NO. 7, 8, 9, 10 

















 
Phase MI-7, WC-1, PER Updates 

Following this sheet is a memo summarizing the current work being completed by the Barr Engineering 

Team. 

11a. MI-7J Change Order No. 1 

Rolac Contracting is proposing Change Order No. 1 for the Timber Framed Canopy that was not awarded 

as part of the original MI-7J contract. The MOU with the Minot Park District was approved at the April 

special meeting for the Timber Framed Canopy and the funding source has been secured. Details follow 

this page. 

The following action is recommended: 

Approve Change Order No. 1 in the amount of $310,600.00 and authorize the chairman to sign 

the agreement on behalf of the SRJB.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

AGENDA ITEM NO. 11, 12, 13 











 
Rural Program Update  

Following this sheet is a memo summarizing the current work being completed by the Ackerman-Estvold 

Team.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

AGENDA ITEM NO. 14 





 
Rural Bridges  

Following this sheet is a memo summarizing the current work being completed by the HDR Engineering 

team.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

AGENDA ITEM NO. 15 





 
Upcoming Meetings 

The following are upcoming SRJB related meetings/events: 

  

June 4, 2026    4:00 PM SRJB Regular Meeting (Minot, ND) 

June 9, 2026  9:00 AM Phase RC-1 Construction Meeting (Minot, ND) 

June 9, 2026  1:00 PM Phase MI-6B Construction Meeting (Minot, ND)  

June 10, 2026   10:00 AM Phase VE-1 Construction Meeting (Minot, ND) 

June 16, 2026      9:00 AM Phase RC-1 Construction Meeting (Minot, ND) 

June 16, 2026  1:00 PM Phase MI-6B Construction Meeting (Minot, ND)  

June 17, 2026   10:00 AM Phase VE-1 Construction Meeting (Minot, ND) 

June 17, 2026   2:00 PM Phase MI-7E Construction Meeting (Minot, ND) 

June 23, 2026  9:00 AM Phase RC-1 Construction Meeting (Minot, ND) 

June 23, 2026  1:00 PM Phase MI-6B Construction Meeting (Minot, ND)  

June 24, 2026   10:00 AM Phase VE-1 Construction Meeting (Minot, ND) 

June 30, 2026  9:00 AM Phase RC-1 Construction Meeting (Minot, ND) 

June 30, 2026  1:00 PM Phase MI-6B Construction Meeting (Minot, ND)  

July 1, 2026   10:00 AM Phase VE-1 Construction Meeting (Minot, ND) 

July 1, 2026   2:00 PM Phase MI-7E Construction Meeting (Minot, ND) 

July 7, 2026  9:00 AM Phase RC-1 Construction Meeting (Minot, ND) 

July 7, 2026  1:00 PM Phase MI-6B Construction Meeting (Minot, ND)  

July 8, 2026   10:00 AM Phase VE-1 Construction Meeting (Minot, ND) 

July 14, 2026  9:00 AM Phase RC-1 Construction Meeting (Minot, ND) 

July 14, 2026  1:00 PM Phase MI-6B Construction Meeting (Minot, ND)  

July 15, 2026   10:00 AM Phase VE-1 Construction Meeting (Minot, ND) 

July 15, 2026   2:00 PM Phase MI-7E Construction Meeting (Minot, ND) 

July 16, 2026    8:00 AM SRJB Special Meeting (Watford City, ND) 

 

 

 

 

 

 

 

AGENDA ITEM NO. 16 



 
Personal Appearances  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

AGENDA ITEM NO. 17 



 
Other Business 

  

  

AGENDA ITEM NO. 18 


	Amendment1 - Owner-Engineer Agreement _TO13_CP_Cost_Analysis.pdf
	Date:_________________________  Date:_____________________________
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