Minutes of Meeting
Souris River Joint Water Resource Board
Thursday, January 8, 2026

A regular meeting of the board of directors of the Souris River Joint Water Resource District was called to
order by Chairman David Ashley at 4:00 p.m. on Thursday, January 8, 2026, after announcing that a
quorum was present. The meeting was held in Room 203 of the Minot Auditorium. Joint Board members
in attendance were Jason Sorenson, Tom Klein, Clif Issendorf and Dan Steinberger.

The Joint Board discussed the proposed Agenda for the meeting. Ryan Ackerman added Senate Bill
2027/Regional Floodplain Management under Other Business.

Tom Klein made a motion to approve the updated Agenda. Dan Steinberger seconded the
motion. The motion passed without opposition.

The draft minutes of the Souris River Joint Board’s special meeting of December 11, 2026 were discussed.

Dan Steinberger made a motion to approve the minutes of the December 11, 2026 special
meeting. Jason Sorenson seconded the motion. The motion passed without opposition.

Ryan Ackerman presented the Balance Sheet and Budget Report (through November 2025), a copy of
which was included in the January Joint Board Packet. Ryan Ackerman explained the Budget Report and
Balance Sheet.

Dan Steinberger moved to approve the Budget Report and Balance Sheet. Jason Sorenson
seconded the motion. A roll call vote was cast. The motion passed without opposition.

The Joint Board reviewed and discussed various bills set forth in the January Board Packet totaling
$4,453,665.35. Chairman Ashley opened it up for questions from the Joint Board on each bill being
considered for approval and advised that the Verizon bill has been approved and paid by usual process.
On HDR, Dan Steinberger asked about Jack & Jill item that is not itemized on Page 51 of the Board Packet.
It was explained that this charge was for the purchase of sandwich material at a grocery store for the day.

Jason Sorenson moved to approve the payment of bills totaling $4,453,665.35. Tom Klein
seconded the motion. A roll call vote was cast. The motion passed without opposition.

Jason Westbrock of Barr Engineering updated on Phase MI-4. A Project Status Report is contained in the
January Board Packet. Jason Westbrock indicated work us underway to march forward to the 95% design
submittal. Other recent work has included investigating another borrow site that is a bit closer to the
project that could accept the excavated material. There has not been a lot of activity with the railroads.

Rusten Roteliuk of Houston Engineering updated on Phase MI-5. A Project Status Report from Houston
Engineering is contained in the January Board Packet. Rusten Roteliuk advised that Wagner Construction
reached substantial completion and that there are items that need to be addressed (defective work on
concrete and 7' Street Bridge rip rap) before the final completion date of July 31, 2026.



Rusten Roteliuk of Houston Engineering updated the Joint Board on Phase MI-6. A Project Status Report
from Houston Engineering is contained in the January Board Packet. Rusten Roteliuk showed a drone
video to show the Joint Board updates of this phase.

Rusten Roteliuk of Houston Engineering provided an update to the Joint Board on Phase MI-8/MI-9. A
Project Status Report from Houston Engineering is contained in the January Board Packet. Rusten Roteliuk
indicated that there has not been a lot of movement done on this project, but work is ongoing to get to
the 95% submittal {originally anticipated being ready for submittal in January but there have been some
delays making this likely to be February).

Jason Westbrock of Barr Engineering updated the Joint Board regarding Phase MI-7. A Project Status
Report is contained in the January Board Packet. Jason Westbrock showed a drone video to update the
Joint Board on this phase. Dan Steinberger asked about the potential damage to the pool with the heavy
construction. Jason Westbrock indicated the pool was filled to the winter fill level in October and held
water and there were no issues. Jason Westbrock indicated that the sidewalk barriers on Burdick were
removed and the sidewalk is open for public usage.

Jason Westbrock provided an update to the Joint Board regarding WC-1. The Project Status Report is
contained in the January Board Packet. Jason Westbrock indicated that with the holidays there was no
activity on the agreements that are circulating. Dan Steinberger asked about whether people are staying
off of the site with their ETVs or other off-road vehicles. Jason Westbrock indicated he has not been made
aware of any complaints.

On the PER update, Jason Westbrock indicated the final document for the PER plan is being put together
with recommendations, including an implementation section that the SRJB to take an economic feasibility
look at each reach that was authorized as part of the design work to be done and that if a final footprint
or approach to alignment would be approved upon. This may include engineering recommendations from
two summers ago and guidance to look at property acquisition and economics of each individual reach.
The goal is to have a draft for the SRIB to review prior to the February meeting. A PER Update Memo is
included in the Joint Board Packet.

Ryan Ackerman provided the SRJB with a Rural Program Update. A PER Update Memo is contained within
the January Joint Board Packet. Ryan Ackerman indicated there is an action item for the Joint Board’s
consideration. The Joint Board contains a member summarizing the current work being completed by the
Ackerman-Estvold Team.

Jason Sorenson made a motion to implement the FARM-TW program using the following cost
share funding formula: SRIB Local Funds 55%; City of Minot Local Funds 35%; Landowner Cost
Share 10%. Tom Klein seconded the motion. A roll call vote was cast. Chairman Ashley
abstained. The motion passed without opposition.

Luke Rogers of HDR Engineering provided an update regarding Rural Bridges. A Project Status Report is
contained in the January Board Packet. On Velva, Luke Rogers indicated there has not been a lot of activity
due to the holidays. The contractor wants to start cutting trees in March. A pay application may be coming
soon for stockpile material on site.

On Mouse River Park, Steven Eberle provided an update to the Joint Board on work completed over the
past month on the Mouse River Park Bridge. An Update Memo regarding Rural Bridges is contained in the
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January Joint Board Packet. Steven Eberle indicated that Pier Number 5 has been completed. Pier
Numbers 1 and 2 have been poured and are going through the curing process. The Pier 4 dam has been
installed and work is underway to establish grade. Steven Eberle indicated a new schedule update from
IBI was provided before the holidays and they are showing a completion date of July 2, 2026, which is
substantially ahead of the contract completion date of October 3, 2026, so things are progressing well.

The Joint Board next discussed Public Access Policy regarding accessing one of the leftover rural parcels
for hunting access. Jack Dwyer of Dwyer Law Office, PLLC addressed the issue to the Joint Board and a
legal memo was provided in the January Joint Board Packet. Jack Dwyer indicated that providing public
access exposes the Joint Board to very little liability, as detailed in the memo. Dan Steinberger asked about
the hunting access agreement and whether it would be necessary to be notarized. Jack Dwyer provided a
legal opinion that this would not need to be notarized. The Joint Board agreed to take the analysis within
the Dwyer Law Office memo under consideration before adopting an official policy and take further action
at the February meeting.

The Joint Board took note of future meetings and events as set forth in the January Board Packet. The
next meeting of the Joint Board is scheduled to commence on Thursday, February 5, 2026 at 4:00 p.m. in
Room 203 of the Minot Auditorium.

In Personal Appearances, Chairman Ashley invited any personal appearances to speak to the board. There
were no public appearances at the meeting.

In Other Business, Ryan Ackerman updated the Joint Board on Senate Bill 2027/Regional Floodplain
Management. Ryan Ackerman indicated that the bill essentially clarifies the jurisdictions that are
responsible for floodplain management. Ryan Ackerman indicated that a city is the entity responsible for
floodplain management inside the city and everything else essentially defers to the county level unless a
township wishes to take on the floodplain management responsibility and there is concurrence. Ryan
Ackerman indicated that every political subdivision that does floodplain management is required to
update their ordinance before July of 2026.

There being no further business to discuss, Chairman Ashley entertained a motion to adjourn.

Dan Steinberger made a motion to adjourn the meeting. Jason Sorenson seconded the motion.
The motion passed without opposition.
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